
***** Baseline Scenario: 340 Outyear D & D 6/25/07 *****

WBS Structure
WBS 04.11.10.11 - PAD D&D C-340
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04.11.10.11

PAD D&D C-340

04.11.10.11.01

C-340 Subproject

Management

04.11.10.11.02

C-340 Infrastructure

04.11.10.11.03

C-340 Facility &

Structure

04.11.10.11.04

C-340 Newly Generated

Waste

04.11.10.11.05

Removal Action

Technical Support

04.11.10.11.06

C-340 Loose Material

Removal


